

Redni broj	Opis objekta	Broj dece	Datum početka radova	Datum završetka radova
	<b>I Nabavka</b>			
1	Doljevac	40	18.11.2019.	17.06.2020.
2	Žitorada	40	18.11.2019.	17.06.2020.
3	Sremska Mitrovica	120	12.11.2019.	11.11.2020.
	<b>II Nabavka</b>			
4	Kruševac - Labud	80	04.05.2020.	03.12.2020.
5	Kruševac - Golub mira	80	04.05.2020.	03.12.2020.
6	Loznica	270	04.05.2020.	03.05.2021.
7	Merošina	80	04.05.2020.	03.12.2020.
8	Smederevo	250	04.05.2020.	03.05.2021.
	<b>III Nabavka</b>			
9	Vladičin Han	40	15.07.2020.	14.12.2020.
10	Leskovac	120	15.07.2020.	14.05.2021.
11	Novi Pazar	150	15.07.2020.	14.07.2021.
12	Prokuplje	160	15.07.2020.	14.05.2021.
13	Tutin	80	15.07.2020.	14.04.2021.
	<b>IV Nabavka</b>			
14	Beograd - Voždovac	270	01.12.2020.	30.11.2021.
15	Beograd - Zemun	80	01.12.2020.	30.06.2021.
16	Beograd - Novi Beograd	80	01.12.2020.	30.06.2021.
17	Beograd - Palilula	80	01.12.2020.	30.06.2021.
18	Beograd - Surčin	270	01.12.2020.	30.11.2021.
	<b>V Nabavka</b>			
19	Kraljevo	270	15.04.2021.	14.04.2022.
20	Lebane	100	15.04.2021.	14.01.2022.
21	Niš	270	15.04.2021.	14.04.2022.
22	Novi Sad	270	15.04.2021.	14.04.2022.
23	Šid	140	15.04.2021.	14.02.2022.
	<b>UKUPNO</b>	<b>3340</b>		